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Department of E\hergy

FMPC Site Office 1194
P.O. Box 398705
Cincinnati, Ohio 45239-8705
(513) 738-6319

MAR 20 181
DOE-925-91

Ms. Catherine A. McCord

Remedial Project Manager

U. S. Environmental Protection Agency
Region V - 5HR-12

230 South Dearborn Street

Chicago, IL 60604

Mr. Graham E. Mitchell, DOE Coordinator
Ohio Environmental Protection Agency

40 South Main Street

Dayton, OH 45402

Dear Ms. McCord and Mr. Mitchell:
FMPC CONSENT AGREEMENT SCHEDULES AND PRIMARY DOCUMENT SUBMITTALS

Over the past few months the U. S. Department of Energy (DOE) and U. S.
Environmental Protection Agency (U. S. EPA) have held various meetings and -
exchanged correspondence regarding the FMPC Remedial Investigation/Feasibility
Study (RI/FS) document schedules and the requirements of the 1990 Consent
Agreement. This letter is provided to document the status of the primary
documents which are outlined in the Consent Agreement.

The enclosure lists each Operable Unit, the status of each primary document
and the planned actions for addressing Consent Agreement milestones. The DOE
previously notified you that the additional work necessary to meet the
objectives of the Consent Agreement milestones would require renegotiation of
the milestones. DOE intends to request extensions to milestones or, if
appropriate, modifications to the Consent Agreement milestones. The Consent
Agreement Monthly Report will also be updated each month to reflect the latest
! status of each Operable Unit.

If you have any questions, please contact me at FTS 774-6159 or (513) 738-
6159.

Sincerely,

k R. Craig
PC Remedial Actt
roject Director

Enclosure: As stated
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FMPC RI/FS PRIMARY DOCUMENT STATUS

Operable Unit 1

0 Initial Screening of Alternatives (ISA): This document was revised
based on agreements made during dispute resolution meetings and was
submitted to U. S. EPA on January 4, 1991 (Reference 1). U. S. EPA
approval of the document has not been received to-date.

0 Remedial Investigation (RI) Report: The Consent Agreement milestone for
submittal of this document was February 18, 1991. U. S. EPA was
notified, per the Consent Agreement, on February 4, 1991 (Reference 2),
of additional work that would impact the RI Report and requested an
extension of the submittal date. U. S. EPA did not agree that the work
identified by DOE was additional work, as defined in the Consent
Agreement (Reference 3). The milestone for submittal of this document
will require renegotiation based on the additional work outlined ,in
Reference 2. A ¢

0 Feasibility Study (FS) Report: The Consent Agreement milestone for
submittal of this document is March 25, 1991. U. S. EPA was notified on
March 7, 1991 (Reference 4), that this milestone needed to be
renegotiated based on the additional work outlined in Reference 2.

0 Proposed Plan: The Consent Agreement milestone for submittal of this
document is May 16, 1991. This milestone will require renegotiation
based on the additional work outlined in Reference 2.

0 Draft ROD: The Consent Agreement milestone for submittal of this
document is December 18, 1991. This milestone will require
renegotiation based on the additional work outlined in Reference 2.
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Operable Unit 2

0 Initial Screening of Alternatives (ISA): This document was disapproved
by U. S. EPA on February 15, 1991, and is currently in informal dispute.
An informal dispute resolution meeting was held in Chicago on March 12,
1991. Risk Assessment methodology is the only open issue which requires
resolution.

0 . Remedial Investigation (RI) Report: The Consent Agreement milestone for
submittal of this document was February 11, 1991. U. S. EPA was
notified, per the Consent Agreement, on February 4, 1991 (Reference 2),
of additional work that would impact the RI Report and requested an
extension of the submittal date. U. S. EPA did not agree that the work
identified by DOE was additional work, as defined in the Consent
Agreement (Reference 3). The milestone for submittal of this document
will require renegotiation based on the additional work outlined in
Reference 2.

() Feasibility Study (FS) Report: The Consent Agreement milestone for
submittal of this document-is March 25, 1991. U. S. EPA was notified on
March 7, 1991 (Reference 4), that this milestone needed to be
renegotiated based on the additional work as outlined in Reference 2.

0 Proposed Plan: The Consent Agreement milestone for submittal of this
document is May 15, 1991. This milestone will require renegotiation
based on the additional work outlined in Reference 2.

) Draft ROD: The Consent Agreement milestone for submittal of this
document is December 18, 1991. This milestone will require
- renegotiation based on the additional work outlined in Reference 2.
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Operable Unit 3

0 Initial Screening of Alternatives (ISA): The submittal milestone for
this document will be determined through a revised RI/FS document
schedule to be submitted by DOE, based on agreements made in the dispute
resolution process and as documented in Reference 5.

0 Remedial Investigation (RI) Report: The Consent Agreement milestone for
submittal of this document is April 8, 1991. U. S. EPA was notified on
January 29, 1991 (Reference 6), of additional work that would impact the
RI Report submittal date. U. S. EPA did not agree that the work
identified by DOE was additional work as defined in the Consent
Agreement (Reference 7). Based on the disagreement over the additional
work DOE invoked the dispute resolution procedures as outlined in the
Consent Agreement (Reference 8). The dispute is currently at the
Dispute Resolution Committee (DRC) level. The milestone for submittal
of this document will require renegotiation based on the additional work
outlined in Reference 6.

0 Feasibility Study (FS) Report: The Consent Agreement milestone for
submittal of this document is May 15, 1991. This milestone will require
renegotiation based on the additional work outlined in Reference 6.

0 Proposed Plan: The Consent Agreement milestone for submittal of this
document is July 31, 1991. This milestone will require renegotiation
due to the additional work outlined in Reference 6.

0 Draft ROD: The Consent Agreement milestone for submittal of this
document is March 10, 1991. This milestone will require renegotiation
based on the additional work outlined in Reference 6.




Operable Unit 4

0 Initial Screening of Alternatives (ISA): This document was approved by
U. S. EPA on October 31, 1990 (Reference 9). The approval letter stated
that the Applicable or Relevant and Appropriate Requirements (ARARs)
list, which was included in the ISA as an appendix, was not approved.

0 Remedial Investigation (RI) Report: Based on agreements made in the
dispute resolution process and documented in Reference 10, the date for
submittal of this document will be determined by a revised OU#4 RI/FS
document schedule to be prepared by DOE and approved by U. S. EPA.

0 Feasibility Study (FS) Report: The Consent Agreement milestone for
submittal of this document was December 17, 1990. DOE notified U. S.
EPA on December 13, 1990 (Reference 11), that the FS Report would not be
submitted due to the RI Report disapproval. Based on agreements made in
Reference 10, the FS Report will be submitted in accordance with the QU

#4 revised RI/FS document schedule to be prepared by DOE and approved by

U. S. EPA.

0 Proposed Plan: The Consent Agreement milestone for submittal of this
document was January 16, 1991. DOE notified U. S. EPA on January 10,
1991 (Reference 12), that the Proposed Plan would not be submitted due
to the RI Report disapproval. Based on agreements made in Reference 10,
the Proposed Plan will be submitted in accordance with the OU#4 revised
RI/FS schedule to be prepared by DOE and approved by U. S. EPA.

0 Draft ROD: The Consent Agreement milestone for submittal of this
document is August 16, 1991. Based on agreements made in Reference 10,
the draft ROD will be submitted in accordance with the revised QU#4
RI/FS schedule to be approved by U. S. EPA.
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Operable Unit 5§

0 Initial Screening of Alternatives (ISA): This document was approved by
U. S. EPA on November 26, 1990 (Reference 13).

0 Remedial Investigation (RI) Report: The Consent Agreement milestone for
submittal of this document is April 8, 1991. U. S. EPA was notified on
March 13, 1991 (Reference 14) of additional work that would impact the
RI Report and requested an extension of the submittal date. The
milestone for submittal of this report will require renegotiation based
on the additional work outlined in Reference 14.

0 Feasibility Study (FS) Report: The Consent Agreement milestone for
submittal of this document is May 15, 1991. This milestone will require
renegotiation based on the additional work outlined in Reference !4.

0 Proposed Plan: The Consent Agreement milestone for submittal of this
document is August 2, 1991. This milestone will require renegotiation
based on the additional work outlined in Reference 14.

0 Draft ROD: The Consent Agreement milestone for submittal of this
document is March 12, 1991. This milestone will require renegotiation
based on the additional work outlined in Reference 14.




